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Project management 

Description of tasks regarding the management efforts in the CESAR project for the period of 1
st
 

February, 2012 – 31
st
 January, 2013. 

Declaration of interest yielded by the pre-financing 

The project coordinator confirms that the bank account of CESAR did not bear any interest gained 

from pre-financing. 

Consortium management tasks and achievements 

The project was lead by the coordinator (HASRIL) in technical and financial aspects. The continuous 

work of the coordinator required daily routine of the following activities: 

 

● Project administration and resource monitoring: Within this task the coordinator carried out 

the overall administrative management of the project (the project coordinator served as an 

intermediary contact between the partners and EC, helped resolving the administrative tasks 

according to the requirements of the EC and META-NET) while the project partners took 

their proper parts in it. Special efforts were put on preparing and compiling the required 

management reports according to EC guidelines (at M18), which covered preparation of the 

project and interim reports and managing the NEF-portal). The special task of the coordinator 

was to schedule and organise all consortium meetings. Collecting and submitting deliverables 

by work package leaders and submitting them to the Project Officer (interim reports), as well 

as compiling project reports and certificates on financial statements were special tasks 

covered by the coordinator. A special task was to communicate and fulfil administrative 

requirements of META-SHARE and META-NET. 

 

● Quality control and risk management: The task included monitoring all project activities and 

ensuring the successful completion of work packages (in compliance with the WP leaders), 

which could be measured by the rate of efficiency of the submitted deliverables (although 

some of them were submitted with a slight delay, due to working overload in META-

SHARE). The successful realization of this task was the fruit of each WP leaders. Coordinator 

had the task of reviewing all deliverables before their submission and to make continuous risk 

management in the second year of the project. 

 

● Financial management: This task addressed all project financial matters including budget, 

accounting practices, payments and transfer methods (the project coordinator served as an 

intermediary contact between the partners and EC, helped resolving the financial tasks 

according to the requirements of the EC). Specific tasks included: Cost and time management 

by maintaining the project budget and managing the allocation of resources, as well as 

accounting. Beside the everyday practice of financial management the project coordinator had 

the role of advisor in financial management for the other partners and prepared and compiled 

the required financial reports according to EC guidelines (coordinator arranged all financial 

issues between the EC and partners, gave technical guide to all partners in resolving the 

financial report and management). 
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● Technical coordination: The task coordinated all technical questions arising at the project 

level. Specific tasks included:  

○ Controlling and monitoring the overall progress of the project. This required 

continuous effort from coordinator to keep the fluency of the workflow. Coordinating 

the technical work within and among work packages, monitoring and appropriately 

allocating resources in consultation with work package leaders. 

○ Main effort was made on special tasks (defined in WP3) of the second and third batch 

of language resources. 

 

● Internal and External Communication: This task ensured the efficient communication 

channels within and outside the consortium (the coordinator set up and maintained an internal 

project website with special channels, where everyone had possibility to discuss the technical 

and organisational issues that arose in the project – http://cesar.nytud.hu; the communication 

was run through an internal communication channel – through the internal project mailing list, 

cesar@nytud.hu) In questions  META-SAHRE.  

 

The project uses several communication channels to ensure the effective communication and 

work, which in fact leads to the efficient definition and implementation of the communication 

protocols in term of supporting the interaction within the consortium members. During the 

second year of project only face-to-face meetings were organized, audio and video 

conferences (Skype and WebEx), which were organised by the coordinator. A detailed 

schedule of the communication can be found at the List of Project Meetings. 

 

● Collaboration with other projects: The CESAR project was and is in close cooperation and 

collaboration with the projects T4ME, METANET4U and META-Nord (META-NET, 

META-SHARE). This effective cooperation and collaboration can be seen in several 

deliverables such as the D2.1 (Language Whitepaper), D4.1 (Metadata descriptions and other 

interoperability standards as agreed with META-NET and partner projects), D4.2 (IPR 

principles and provisions as agreed with META-NET and partner projects) and D5.1 (Action 

plan). 

 

The consortium is also taking an active role and part in META-NET boards and working 

groups. The cooperation with META-NET was maintained according to the following:  

○ The coordinator kept regular, often daily contact with network manager Georg Rehm 

and held regular discussions with the coordinators of METANET4U and 

METANORD.  

○ HASRIL acted as local host to META-FORUM 2011. 

○ Marko Tadic kept regular contact with John Judge within the work of the 

Communication Working Group. 

○ Svetla Koeva acted as represantive for CESAR within the Language WhitePaper 

Working Group. 

○ György Szaszák took part in the Skype conference discussions of the Metadata 

Working Group. 

○ Tamás Váradi represented CESAR in the ICT-PSP-META-SHARE Skype meeting 

held on 6th July coordinating apolicy and timing within META-SHARE.  

 

mailto:cesar@nytud.hu
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The CESAR project also develops and maintains collaborative ties with infrastructure 

projects (e.g. CLARIN, FLaReNeT) and projects, networks of related interest.  

  

Problems which have occurred and how they were solved or envisaged solutions 

The success of the project is achieved due to the fruitful cooperation of all project partners. Problems 

occurred in the second year were caused by non project members. The problems concerned the 

submission of several deliverables (which submission depended on cooperative work of several work-
groups within the META-NET alliance, but didn’t have impact on overall work of the project (delays 

in submitting the deliverables and in upload of meta-data descriptions into the meta-share nodes). 

A typical problem was caused by the late start of the META-SHARE facility which caused delay in 

publishing of the bathes. 

The deliverables concerned were the following (with proper explanation for their delay): 

Deliverable Explanation of the problem 

Deliverables at M24 Due to delays within META-NET in particular 
META-SHARE and the accumulated workload 

of some key partner in the last month of the 

project some deliverables were completed with 
minor delay and the whole deliverables packages 

was submitted 8 days late. 

Table 1. List of delayed deliverables 

In the second project year we could follow the overall time-schedule described in the DoW.  

Changes in the consortium, if any 

There were no changes in the consortium. 

List of project meetings, dates and venues 

Project meetings have played a pivotal role in the coordination process and synchronization of 

activities among the partners, as they have stimulated the communication between the beneficiaries 
and fostered the envisaged approaches and results. 

The exhaustive list of project meetings is the following: 

PROJECT MEETINGS,  

2nd year - CESAR 

Venue Date 

Brussels 16/04/2012 

Brussels 17/04/2006 

Brussels 20/06/2012 

Warsaw 25/09/2012 

Zagreb 01/12/2012 

Budapest 19/01/2013 

Table 2. List of meetings 
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Project planning and status 

A GANTT chart showing the scheduling of the workpackages (and tasks) and the progress made is 

given in Figure 1: it depicts the timelines of the single workpackages and their tasks (features). This 

chart is the updated version of the original chart given in the Description of Work (Annex I). The 
timing of the project was run according to the Description of Work (Annex I). During the project all 

partners made their contribution according to the DoW, minor discrepancies were only in the 

scheduling of the deliverables (which didn’t had affect to the overall process of the project). 
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  Year 1 Year 2 

  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

WP 1 Management  

Task 1.1 Project coordination and management  

Task 1.2 Administrative and financial management  

Task 1.3 reporting and submission of deliverables  

Task 1.4 Quality Control and Risk Management  

Task 1.5 Internal Communication  

Task 1.6 External Communication, awareness, dissemination  

WP 2 Analysis and selection of language resources               

Task 2.1 Charting the national 
scene  

                                        

Task 2.2 Identification of resources actually or potentially available to the 

consortium  

             

Task 2.3       Selection of resources                

WP 3 Enhancing language resources   

Task 3.1 Upgrading resources to agreed standards                  

Task 3.2 Extending and linking resources   

Task 3.3 Aligning resources across languages  

WP 4 Cross-national collaboration and Pilot service  

Task 4.1 IPR and other legal issues                         

Task 4.2 Harmonization of resource descriptions and related directory services                         

Task 4.3                       Popu
l  

ation and pilot operation of the digital exchange platform 

WP 5 Outreach, awareness and sustainability  

Task 5.1  Action plan                                      

Task 5.2 Mobilise the research community  

Task 5.3      In Increase visibility within business and industry  

Task 5.4            Enhance awareness in society 

and  

government 

Task 5.5        EU-wide awareness, 
mobilisation and 

dissemination actions 

Figure 1. Gantt chart of the CESAR project 
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Impact of possible deviations from the planned milestones and deliverables, if any; 

 

The success of the project is achieved due to the fruitful cooperation of all project partners. All 

problems occurred in the first year were caused by non project members. The problems concerned the 

submission of several deliverables (which submission depended on cooperative work of several work-

groups within the META-NET alliance, but didn’t have impact on overall work of the project (delays 
in submitting the deliverables and in upload of meta-data descriptions into the meta-share nodes). 

The involved deliverables were the following (with their proper explanation of delay): 

Deliverable Explanation of the problem 

Periodic report after M19-M24 

Due to delays within META-NET in particular 

META-SHARE and the accumulated workload 

of some key partner in the last month of the 
project some deliverables were completed with 

minor delay and the whole deliverables packages 

was submitted 8 days late 

D3.3a Third batch of language resources: 

documentation of the delivery 

D3.3b Third batch of language resources: actions 

on resources 

D4.5 Third upload of language resources 

D5.2b Awareness, mobilization and 

dissemination actions - described in the annual 
reports - UPDATE 

D5.3b Sustainability strategy and plans beyond 
the end of the project 

Table 3. List of delayed deliverables 

The set milestones were achieved in due time without any problems. 

 

Impact of possible deviations from the planned resources; 

There were no deviations from the planned resources. The resources were allocated according to the 

Gantt-chart, which could be filled. 

 

Any changes to the legal status of any of the beneficiaries, in particular non-profit public bodies, 

secondary and higher education establishments, research organisations and SMEs status 

There were no changes made to the legal status of the beneficiaries.  

 



 Contract no. 271022

  

2nd Year Report 8 

Development and use of the Project website 

Public web site has already been designed obeying the predefined META-NET and CESAR visual 

identity rules. It is technically supported and maintained by HASRIL.  

 
 

It includes two types of web page elements within the public part of the web site: 

 static elements 

o navigation bars (left and top); 

o fixed pages: about the project, list of partners, workplan, contact, links, members 
login; 

 dynamic elements (elements that will gain content during the project) 

o current news (directly on the homepage); 

o list of events; 
o list of deliverables; 

o list of documents. 

 
All public results of the project are published at the website. The graphic design was done by a web 

designing company (screen-shot of a web design can be seen below) following the recommendations 

and visual elements from META-NET, but also introducing some specific visual elements according 

to the defined CESAR visual identity. 
 

The public web site is a dynamic and growing entity and new sections and functionalities will be 

added through iterative releases and updates. As the project progresses, newer versions of the website 
will extend these features to CESAR members and the targeted audience.  

 

The Project website can be found at: 

 

http://cesar-project.net 

 

http://cesar-project.net/
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Figure 2. CESAR public web site 

 

Mailing list 

The following mailing list have proved to be very useful means of exchanging ideas and coordinating 

activities: 

cesar@nytud.hu 

which is devoted to 

● the exchange information between the partners, 

● the organization of consortium-wide editorial activities such as the writing of a deliverable, as 

well as 

● general announcements such as organizing a project meeting or advertising a new project 

publication. 

 

This mailing list comprises all the scientists from the partner groups. The members of the mailing list 
can achieve the archive. 

mailto:cesar@nytud.hu
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Project Management System 

The project management was run through the internal website (PLONE CMS) and the mailing list.  

Repositories 

For the project purposes we used the internal webpage (based on PLONE CMS) as special repository. 

We created special folders dedicated to each work package assigned to WP-leaders. All materials 

were kept in the special, dedicated folders. 

A special repository for the metadata XML-files of the resources and tools was created, hosted and 

maintained by IPIPAN (http://nlp.ipipan.waw.pl/metashare). Partners and especially IPIPAN express 
their wish and commitment to maintain and run the META-SHARE managing node for CESAR after 

the project ends, at least for a period of two years. This commitment involves all resources referenced 

in the META-SHARE nodes, but hosted physically elsewhere. All countries covered by CESAR are 
supplied with a node hosting both resources and metadata (from which the latter is mirrored by the 

CESAR network node of IPIPAN).  

Partners and especially IPIPAN express their wish and commitment to maintain and run the META-

SHARE managing node for CESAR after the project ends, at least for a period of two years. This 

commitment involves all resources referenced in the META-SHARE nodes, but hosted physically 

elsewhere. 

The following nodes are currently operational (with Serbian node to be configured in the nearest 

future): 

 RIL MTA node: http://metashare.nytud.hu/, 

 BME-TMIT node: http://metashare.tmit.bme.hu/, 

 FFZG node: http://meta-share.ffzg.hr/,  

 IPIPAN node: http://nlp.ipipan.waw.pl/metashare/,  

 ULodz node:http://metashare.ia.uni.lodz.pl/,  

 IBL node: http://metashare.ibl.bas.bg/,  

 UBG node: http://meta-share.matf.bg.ac.rs, 

 LSIL node: https://metashare.korpus.sk/ 

 

Use and dissemination activities during this period 

Dissemination was one of the main pillars of the project. Dissemination of all means plays a crucial 

role which lead to a special task of the 5
th

 WP (EU-wide awareness, mobilisation and dissemination 
actions).  

A detailed overview of dissemination actions and efforts was given in the deliverable D5.2b - 

Awareness, mobilisation and dissemination actions – annual report. This deliverable describes the 
dissemination activity by enhancing the dissemination material, dissemination and awareness rising 

by public appearance and by media appearance (in printed and electronic media). The deliverable 

D5.2b reports on the dissemination, outreach and awareness activities within the communication 
channels and using methods that were defined by D5.1 to spread the information about the CESAR 

project.  

Dissemination of information about the projects is one of activities that rises the awareness about the 

project itself, its goals, achievements, partners involved as well as funding part(ies). Although it does 

not produce tangible results that are produced by the main research activities of the project, the 

http://nlp.ipipan.waw.pl/metashare
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Outreach, Awareness and Sustainability work package (WP5) with its results that convey information 

about the project is considered as important as other WPs. 

The overall goal of the dissemination of the project results was to transfer the project knowledge, 

technologies, lessons learned and best practices to interested communities and thus to ensure their 
national, European and global impact and sustainability beyond the project duration. 

CESAR organised events – CESAR Road Show 

Beside the activities targeted to research community only, the most important means of enhancing 
awareness in different communities, i.e., business, society and government was a series of nationally 

organized high-level awareness events („road-shows“) that took place in each country. This form of 

awareness rising was very suitable for local governmental officials and industry leaders in this region 
of Europe, for getting them acquainted with the CESAR project, META-NET NoE and the role of 

LRT in general. 

In parallel with the presentations, a demo session and exhibition of LT products by industrial partners 

and sponsors, and research projects at both, national and international level were also going on. 

This regular series of events was considered crucial in the dissemination and outreach actions at each 

national level. These events were organized by local organizers, but the logistics was also centrally 

co-ordinated from the WP5 and supported by funds reserved for dissemination to each partner. The 

target audience member were invited, but not limited to, on the basis of the collected internal database 
(D5.5) of all relevant stakeholders at national levels. In some cases high government official were 

present or were patrons of these events. 

The road-shows were organised on the following dates: 

2012-05-02  Sofia, Bulgaria 
2012-06-07/08  Bratislava, Slovakia 

2012-09-26/27  Warsaw, Poland 

2012-10-29  Belgrade, Serbia 

2012-11-30  Zagreb, Croatia 
2013-01-18  Budapest, Hungary 

 

The preparations for the all events were running smoothly as well as events themselves. In the case of 

Slovak road-show, a nice occasion was taken into account, namely, the 10
th
 anniversary of the Slovak 

National Corpus as the most important language resource for Slovak language. In the case of Polish 
road-show, it was organised adjoining the ICT Proposers’ Day in Warsaw (2012-09-26/27). 

The statistics of road-show events is given in a table below: 

Road shows No of 

presentatio

ns 

No of 

posters 

No of demos No of news 

on Road-

show 

HU 12 13 8 42 

PL 23 24 12 8 

SK 21 4 2 7 

SR 12 4 6 35 
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BG 12 6 4 52 

HR 13 4 5 10 

 93 55 37 154 

Table 4. Statistics on CESAR road-show events 

Below is a list of the most relevant presentations, events, where CESAR was presented. 

List of events where CESAR was presented 

 Workshop on Innovation and Applications in Speech Technology, Dublin, Ireland, 09–

10.03.2012  

 YUINFO - Conference and Exhibition, 29.02-03.03.2012  

 ICIST 2011 - Second International ConferencManagement, Kopaonik, Serbia, 06-09.03.2012 

 IAST Workshop, Dublin, Ireland, 09-10.03.2012  

 Crosslingual Language Technology in service of an integrated multilingual Europe - 20 years 

on-presentation: "Construction and exploitation of X-Serbian bitexts", Hamburg, Germany, 
04.-05.05.2012  

 Eight International Conference on Language Resources and Evaluation (LREC'12), Istanbul, 

Turkey, 21.-27.05.2012  

 14th International Scientific Conference of the Commission for Word Derivation of the 

Interantional Slavic Committee, Belgrade, Serbia, 28.-30.05.2012  

 18th Assembly of the Serbian Association of Academic Libraries; presentation "Serbian 

Language and its Resources", Belgrade, Serbia, 05.06.2012  

 Development of the Human Language Technologies and Resources in Slovakia and in the 

world (10 years of the Slovak National Corpus), Bratislava, Slovakia, 07–08.06.2012  

 META-FORUM 2012, Brussels, Belgium, 19.-21.06.2012  

 International NooJ Conference 2012, Paris, France, 14.-16.06.2012  

 17th Lexical‐ Functional Grammar Conference (LFG12), Bali, Indonesia, 28.06. – 

01.07.2012  

 EUROPHRAS, Maribor, Slovenia, 27.-31.08.2012  

 International Translation Management Conference 2012, Warsaw, Poland, 01.09.2012  

 15th International Conference on Text, Speech and Dialogue, Brno, Czech Republic, 02-

07.09.2012  

 Poznań Linguistic Meeting, Poznań, Poland, 08.-10.09.2012  

 BCI '12 - the Fifth Balkan Conference in Informatics, Novi Sad, Serbia, 15-19.09.2012  

 8th FASSBL conference - Formal Aspects of South Slavic and Balkan Languages, Dubrovnik, 

Croatia, 19.-21.09.2012  

 FASSBL2012, Dubrovnik, Croatia, 19.-21.09.2012  

 8th International Conference on Natural Language Processing (JapTAL 2012), Japan, 22.-

24.10.2012  

 Hackathon @ HLT Days 2012, Warsaw, Poland, 27.-28.09.2012  

 70th Anniversary of the Bulgarian Academic Lexicography: Sixth National Conference (with 

Internation Participation) on Lexicography and Lexicology, Sofia, Bulgaria, 24.-25.10.2012  

 Policies on minority and immigrant languages in Bulgaria / Политики за малцинствените и 

имигрантски езици в България, Sofia, Bulgaria, 9.11.2012  

 2012 IEEE 3rd International Conference on Cognitive Infocommunications (CogInfoCom), 

Kosice, Slovakia, 02.-05.12.2012  

 Conference on Hungarian Computational Linguistics, Szeged, Hungary, 01-02.12.2012  

 Young Linguists Meeting 2012, Nitra, Slovakia, 05-07.12.2012  

 COGALEX workshop at COLING 2012, Mumbai, India, 08.-15.12.2012  
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 24th International Conference on Computational Linguistics (COLING 2012), Mumbai, India, 

08.-15.12.2012  

 Workshop on Strategic Research Agenda for Multilingual Europe 2020, Belgrade, Serbia, 

28.12.2012  

 ATLAS meeting, Sinaia, Romania  

 Computational Linguistics in Poland meeting, Warsaw, Poland  

 ICT-PSP Days 2013, Zagreb, Croatia, 7.2.2013 

 

Dissemination activities were involved also in the paper publications. The main publications on 
CESAR were the followings: 

1. Abari Kálmán – Olaszy Gábor (2012) A formánsmenetek rendszere CVC kapcsolatok 
magánhangzóiban a C képzési helyének függvényében (Formant trajectory types in vowels of 

CVC sequences as the function of the articulatory place of Hungarian consonants), 

Beszédkutatás. 

2. Bekavac, B., Ńojat, K. (2012) Syntactic Patterns of Verb Definitions in Croatian WordNet. In: 
Vučković, K., Bekavac, B., Silberztein, M. Automatic Processing of Various Levels of 

Linguistic Phenomena: Selected Papers from the NooJ 2011 International Conference, 

Cambridge Scholars Publishing, pp. 109-117, Isbn: 978-1-4438-3711-8 
3. Garabík, R., Koeva, S., Krstev, C., Ogrodniczuk, M., Pęzik, P., Przepiórkowski, A., 

Stanojević, M., Tadić, M., Váradi, T., Vicsi, K., Vitas, D., Vraneń, S. (2011) CESAR 

resources in META-SHARE repository. In: Vetulani, Z. (ed.) Proceedings of the 5th 

Language & Technology Conference, LTC2011, Poznań, pp. 583. 
4. Garabík, R., Koeva, S., Ogrodniczuk, M., Tadić, M., Váradi, T., Vitas, D. (2011) Detecting 

Gaps in Language Resources and Tools in the Project CESAR. In: Vetulani, Z. (ed.) 

Proceedings of the 5th Language & Technology Conference, LTC2011, Poznań, pp. 37-41.  
5. Gellért Sárosi, Tibor Fegyó, Péter Mihajlik, Balázs Tarján, Judit Pancza, and Zoltán Hans 

(2012) LVCSR-based speech analytics of a Hungarian language call-center. In: Workshop on 

Innovation and Applications in Speech Technology, Dublin, Ireland, March 9-10.  
6. György Szaszák: Beszédadatbázis érzelmek felismeréséhez (A speech database for automatic 

emotion recognition) In: Festival of the Science, Hungary, 17 November, 2011. pdf 

7. Utvić, M. (2011) Annotating the Corpus of Contemporary Serbian. In: Krstev, C. (ed.) 

INFOtheca - Journal of Information and Library Science. Serbian Academic Library 
Association, pp. 36a-47a. 

8. Vitas, D., Krstev, C.  (2011) Orwell’s 1984 – the Case of Serbian Revisited. In: Vetulani, Z. 

(ed.) Proceedings of 5th Language & Technology Conference. Fundacja Uniwersytetu im. A. 
Mickiewicza, Poznań, pp. 570-574 

9. Koeva, S., Stoyanova, I. and Dekova, R. (2012) Applications of Bulgarian-English Parallel 

Corpus for Exploring Translational Asymmetries, In: Vučković, K., Bekavac, B., Silberztein 
(eds.), M. Automatic Processing of Various Levels of Linguistic Phenomena: Selected Papers 

from the NooJ 2011 International Conference, Cambridge Scholars Publishing, pp. 227-240 

(Isbn: 978-1-4438-3711-8) 

10. Maciej Ogrodniczuk, Radovan Garabík, Svetla Koeva, Cvetana Krstev, Piotr Pęzik, Tibor 
Pintér, Adam Przepiórkowski, György Szaszák, Marko Tadić, Tamás Váradi, Duńko Vitas 

(2012) Central and South-European language resources in META-SHARE In: Infotheca, 

12(1), 2012 
11. Merkler, D., Berović, D., Agić, Ņ. (2012) Disambiguation of Homographic Adjective and 

Adverb Forms in Croatian Texts. In: Vučković, K., Bekavac, B., Silberztein, M. Automatic 

Processing of Various Levels of Linguistic Phenomena: Selected Papers from the NooJ 2011 

International Conference, Cambridge Scholars Publishing, pp. 109-117, (Isbn: 978-1-4438-
3711-8) 

12. Stanković, R., Utvić, M., Vitas, D., Krstev, C., Obradović, I. (2012) On the Compatibility of 

Lexical Resources for NooJ, In: Vučković, K., Bekavac, B., Silberztein (eds.), M. Automatic 
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Processing of Various Levels of Linguistic Phenomena: Selected Papers from the NooJ 2011 

International Conference, Cambridge Scholars Publishing, pp. 95-107 (Isbn: 978-1-4438-
3711-8) 

13. Tóth  B., Németh G., Olaszy G. (2012) Beszédkorpusz tervezése magyar nyelvű, rejtett 

Markov-modell alapú szövegfelolvasóhoz (Speech corpus design for Hungarian hidden 
Markov model based speech synthesis), Gósy M.: Beszédkutatás 

14. Tóth, B., Németh G. (in press) Optimizing HMM Speech Synthesis for Low Resource 

Devices, Journal of Advanced Computational Intelligence & Intelligent Informatics, Vol. 16, 

No. 2., 2012 
15. Váradi, T. (2011) Introducing the CESAR Project // Infotheca (2) Vol. XII, pp. 71-74.  

16. Krstev, C., Jaćimović, J., Vitas, D. (2012) Recognition and normalization of some classes of 

named entities in Serbian. In: Ivanović, M., Budimac, Z. (eds.) BCI '12 Proceedings of the 
Fifth Balkan Conference in Informatics. ACM: New York, pp. 52-57 

17. Abari, K.; Olaszy, G. (2012) Új módszer nagyméretű beszédadatbázisok formánsadatokkal 

történő ellátására. In: Gósy, M. (ed.) Beszéd, adatbázis, kutatások. Akadémiai Kiadó, pp. 216-

232 
18. Koeva, S.; Stoyanova, I.; Dekova, R.; Rizov, B.; Genov, A. (2012) Bulgarian X-language 

Parallel Corpus. In: Proceedings of the Eight International Conference on Language 

Resources and Evaluation (LREC'12). ELRA: Istanbul, pp. 51-62. 
19. Georg Rehm, Hans Uszkoreit (2012) At Least 21 European Languages in Danger of Digital 

Extinction; Студија водећих европских експерата за језичке технологије упозорава да 

већина европских језика неће опстати у дигиталном добу. In: Krstev, C. (ed.) INFOtheca 
- Journal of Information and Library Science. Serbian Academic Library Association. 

20. Koeva, S.; Stoyanova, I.; Leseva, S.; Dimitrova, T.; Dekova, R.; Tarpomanova, E. (2012) The 

Bulgarian National Corpus: Theory and Practice in Corpus Design. Journal of Language 

Modelling, 0(1), pp. 65-110 
21. 

korpusu) / Development of the Human Language Technologies and 

Resources in Slovakia and in the world (10 years of the Slovak National Corpus). Kultúra 
slova, 3, 167-171. 

22. Vitas, D., Popović, Lj., Krstev, C., Obradović, I., Pavlović-Laņetić, G., Stanojević, M. (2012) 

Српски језик у дигиталном добу -- The Serbian Language in the Digital Age. META-NET 
White Paper Series: Springer Verlag. 

23. Vitas, D., Krstev, C. (2012) Construction and Exploitation of X-Serbian Bitexts. In: Cristina 

Vertan and Walther v.Hahn (eds.)  Multilingual Processing in Eastern and Southern EU 

Languages: Low-Resourced Technologies and Translation. Cambridge Scholars Publishing, 
pp. 207-227. 

24. Ogrodniczuk, M. (2012) The Polish Sejm Corpus. In: Proceedings of the Eight International 

Conference on Language Resources and Evaluation (LREC'12). ELRA: Istanbul, pp. 2219-
2223. 

25. Pęzik P., Ogrodniczuk M., Przepiórkowski A. (2011) Towards an open repository of Polish 

language resources. In: Vetulani, Z. (ed.) Proceedings of 5th Language & Technology 

Conference. Fundacja Uniwersytetu im. A. Mickiewicza, Poznań, pp. 511-515 
26. Obradović, I., Stanković, R. (2012) An Approach to Development of Bilingual Lexical 

Resource. In: Proceedings of the Fifth Balkan Conference in Informatics BCI 2012, 

Workshop on Computational Linguistics and Natural Language Processing of Balkan 
Languages , CLoBL 2012, pp. 101-104 

27. Ńimková, M. (2012) Desať rokov národného korpusu/ Ten Years Of the Slovak National 

Corpus. Správy SAV / The News Of SAV, 9, 12-14 
28. Blagoeva, D., Koeva, S., Murdarov, V. (2012) Българският език в дигиталната епоха. The 

Bulgarian Language in the Digital Age. META-NET White Paper Series: Springer Verlag 

29. Koeva, S.; Stoyanova, I.; Dimitrova, T.; Leseva, S. (2012) Традиции и новаторство в 

корпусната лингвистика: Българският национален корпус (Tradition and Innovation in 
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Corpus Linguistics: the Case of the Bulgarian National Corpus). Journal of the Bulgarian 

Academy of Sciences, 3, 0007-3989 
30. Tarpomanova, E. (2012) Представяне на европейската мрежа META-NET и проекта 

CESAR в София / The META-NET and CESAR Road Show in Sofia: An Overview. 

Съпоставително езикознание / Sapostavitelno ezikoznanie / Contrastive Linguistics, 4, 
0204-8701 

31. Silberztein, M.; Váradi, T.; Tadić, M. Open source multi-platform NooJ for NLP. In: 

Proceedings of COLING2012, ACL, 401-408 

32. Tadić, M.; Váradi, T. Central and South-East European Resources in META-SHARE. In: 
Proceedings of COLING2012, ACL, 431-438. 

33. Cvetana K., Obradović, I., Utvić, M., Vitas, D. (2013) A System for Named Entity 

Recognition Based on Local Grammars. In: Gabbay, D. M. (ed.) Journal of Logic and 
Computation. Oxford University Press. 

34. Olaszy, G. (2013) Precíziós, párhuzamos, magyar  beszédadatbázis fejlesztése és 

szolgáltatásai. In: Gósy, M. (ed.) Beszédkutatás 2013. MTA: Nyelvtudományi Intézet. 

35. Ńimková, M., Garabík, R., Gajdońová, K., Váradi, T., Rehm, G. (2013) Rozvoj jazykových 
technológií a zdrojov na Slovensku a vo svete (10 rokov Slovenského národného korpusu) / 

Development of the Human Language Technologies and Resources in Slovakia and in the 

world (10 years of the Slovak National Corpus). In: Ņáková, A., Gajdońová, K. (eds.) 
Jazykovedné ńtúdie. 31. 

 

 

 
 

Cooperation with third parties 

During the second year of the project the intensive cooperation set up during the first year was set 
between CESAR and national and international projects. On international level CESAR was in close 

cooperation with META-NET and META-SHARE and was connected to the CLARIN. Tight 

cooperation was developed with FLaReNeT and the other sister-projects (METANET4U and META-
NORD). 

CESAR’s objective is to be present on only at international, but also at national level. All partners are 
in close connection with their respective national initiatives and projects.  

 

Coordination activities 

The Coordinator (Research Institute for Linguistics, Hungarian Academy of Sciences – Hungary) 

played the role of coordinator in management part (efforts described in WP1 in this document). The 
overall work process was lead by the WP-leaders. Technical coordination covered the process of risk 

management and quality control as well as controlling and monitoring the overall progress of the 

project. 
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List of Deliverables: 

 

DELIVERABLES 

 

Del. 

no. 
Deliverable name 

Vers

ion 

W

P 

no. 

Lead  

beneficia

ry 

 

Natu

re 

Dissemin

ation  

level 

 

Deliver

y date 

from 

Annex I 

(proj 

month) 

Actual / 

Forecast 

delivery 

date 

Dd/mm/yyy

y 

Status 

No 

submitte

d/ 

Submitte

d 

Cont

ractu

al 

 

Yes/

No 

Comments 

D1.1 Internal and external 

project website 

1.1 1 HASRIL O PU 3 21/04/2011 Submitted   

D1.2 Periodic project reports 
as specified in Appendix 

X – 6
th
 months report 

1.4 1 HASRIL R PU 6 31/07/2011 
Submitted 

  

D1.2 Periodic project reports 

as specified in Appendix 

X – 1
st
 year report 

1.1 1 HASRIL R PU 12 30/03/2011 
Submitted 

 update 

D1.2 
Periodic project reports 

as specified in Appendix 

X 

– 18th month report 

1.4 1 HASRIL R PU 18 31/07/2012 
Submitted 

 
update 
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D1.2 Periodic project reports 

as specified in Appendix 
X – final report 

1.2 1 HASRIL R PU 24 08/02/2013 
Submitted 

 
update 

D2.1 Language Whitepaper 1.3 2 IBL R PU 6 30/07/2011 
Submitted 

  

D2.2 Contact database of 

stakeholders 

1.1 2 IBL R PU 4 29/05/2011 
Submitted 

  

D2.2 Contact database of 
stakeholders 

1.2 2 IBL R PU 18 30/07/2012 
Submitted 

  

D2.3 Report on resources 
(actually or potentially) 

available to the 

consortium 

1.4 2 IBL R PU 6 03/11/2011 
Submitted 

 Modification made upon request 
of IPIPAN. The pre final 

version was submitted on time. 

D2.3 Report on resources 

(actually or potentially) 

available to the 
consortium - update 

1.3 2 IBL R PU 12 31/01/2012 
Submitted 

 
update 

D2.3 Report on resources 

(actually or potentially) 
available to the 

consortium - update 

1.3 2 IBL R PU 18 31/07/2012 
Submitted 

 
update 

D2.4 Report on methodology 

and criteria for the 

selection of resources 

1.2 2 IBL O PU 8 03/11/2011 
Submitted 
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D2.5 Report on resources of 

further interest 

1.3 2 IBL R PP 10 31/07/2012 
Submitted 

  

D3.1 First batch of resources 

complying with the 

project's technical, 
linguistic, legal 

requirements 

1.0 3 IPIPAN O PU 10 30/11/2011 
Submitted 

  

 Supplement for the D3.1 1.1 3 IPIPAN O PU 10 15/12/2011 
Submitted 

 Actions on resoures. Made 
uppon the request of the former 

PO, Hana Klimek 

D3.2 Second batch of 

resources 

1.0 3 
IPIPAN 

O PU 18 31/07/2012 
Submitted 

  

 Supplement for the D3.2 1.2 3 
IPIPAN 

O PU 18 31/07/2012 
Submitted 

 Actions on resoures. Made 
uppon the request of the former 

PO, Hana Klimek 

D3.3 Third batch of language 

resources 

1.0 3 
IPIPAN 

O PU 24 08/02/2013 
Submitted 

  

 Supplement for the D3.3 1.1 3 
IPIPAN 

O PU 24 07/02/2013 
Submitted 

 Actions on resoures. Made 
uppon the request of the former 

PO, Hana Klimek 

D4.1 Metadata descriptions 

and other 

interoperability 

standards as agreed with 
META-NET and partner 

1.3 4 BME R PU 3 19/07/2011 
Submitted 

 Delayed submission (agreed 

with PO), justified by 

- the need of a considerably 

deeper elaboration and wider 

and multicyclic discussion (both 
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projects within CESAR and META-

NET) of metadata schemes; 

- the late presence and 

availibility of the pre-final 

metadata schemes. 

D4.2 IPR principles and 

provisions as agreed 
with META-NET and 

partner projects 

1.4 4 BME R PU 4 19/07/2011 
Submitted 

 Delayed submission (agreed 

with PO), justified by 

- the need of a considerably 

deeper elaboration and wider 

and multicyclic discussion (both 
within CESAR and META-

NET) of intellectual property 

rights, especially those of 
META-SHARE license 

templates. 

- the late presence and 

availibility of final license 

templates. 

D4.3 First upload of language 

resources 

1.0 4 BME O PU 10 30/11/2011 
Submitted 

  

D4.4 Second upload of 

language resources 

1.2 4 
BME 

O PU 18 31/07/2012 
Submitted 

  

D4.5 Third upload of 
language resources 

1.2 4 
BME 

O PU 24 31/01/2013 
Submitted 

  

D5.1 Action plan 0.7 5 FFZG R PU 4 17/10/2011 
Submitted 

 The META-NET Revised 
Communication Plan was 
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distributed by the end of July 

2011, but the work done had to 
wait for the discussion at 

META-NET CWG and this 

happened only on 2011-09-26 

D5.1 Action plan - update 1.1 5 FFZG R PU 12 31/01/2012 Submitted  update 

D5.2 Awareness, mobilization 

and dissemination 
actions - described in 

the annual reports 

1.0 5 FFZG R PU 12 31/01/2012 Submitted   

D5.2 Awareness, mobilization 

and dissemination 

actions - described in 
the annual reports - 

update 

1.0 5 FFZG R PU 24 08/02/2013 
Submitted 

 update 

D5.3 Sustainability strategy 
and plans beyond the 

end of the project 

1.0 5 FFZG R PU 24 08/02/2013 
Submitted 

  

D5.4 Dissemination material 
(posters, flyers, 

brochures, t-shirts…) 

1.2 5 FFZG O PU 6 31/07/2011 
Submitted 

  

D5.4 Dissemination material 

(posters, flyers, 

brochures, t-shirts…) 

1.2 5 FFZG O PU 6 31/07/2011 
Submitted 
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List of Milestones 

 

MILESTONES 

 

Milestone 

no. 
Milestone name 

Work package 

no 

 

Lead beneficiary 

Delivery date  

from Annex I 

dd/mm/yyyy 

Achieved 

Yes/No 

Actual / Forecast 

achievement date 

dd/mm/yyyy 

Comments 

MS1 Delivery of the 

core set of LRTs 
and associated 

deliverable 

3 IPIPAN 30/11/2011 Yes 30/11/2011  

MS2 Delivery of the 
second set of 

LRTs and 

associated 
deliverable 

3 IPIPAN 31/08/2012 Yes 31/07/2012  

MS3 Delivery of the 

third set of LRTs 
and associated 

deliverable 

3 IPIPAN 28/02/1013 Yes 08/02/2013  
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Use of Resources 

 

The following pages detail the resources and the breakdown of costs by major cost categories. 

 

Overview of the costs (second reporting period) 

 

short 

name 

Personnel 

costs Subcontracting 

Other 

Specific 

direct cost 

Indirect 

costs, 30% Total cost 

requested 

contribution 

HASRIL 
266 899 4 315 35 282 80 070 386 566 193 283 

BME 
246 890 1 564 20 553 74 067 343 074 171 537 

FFZG 
208 456 15 516 59 220 62 537 345 729 172 865 

IPIPAN 
357 563 3 967 51 333 107 268 520 131 260 065 

ULODZ 
128 037 13 140 42 467 38 411 222 055 111 028 

UBG 
82 192 13 600 19 038 24 658 139 488 69 744 

IPUP 
135 522 1 931 14 672 36 276 188 401 94 201 

IBL 
276 707 13 854 34 429 83 012 408 002 204 001 

LSIL 
72 541 2 544 39 470 21 762 136 317 68 159 

total 
1 774 807 70 431 316 464 528 058 2 689 759 1 344 880 

Table 5. Overview of the costs for the 2
nd

 period 
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Consortium WP1 WP2 WP3 WP4 WP5 TOTAL 

Nr 
short 

name 
Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned 

1 HASRIL 
16.00 16.00 1.50 2.00 39.00 28.00 2.00 3.30 13.50 8.00 72.00 57.30 

2 BME 
0.70 0.75 1.80 1.70 55.03 27.00 5.92 4.00 10.60 4.00 74.05 37.45 

3 FFZG 
4.00 4.50 9.00 2.33 38.04 18.00 2.00 2.00 36.00 21.50 89.04 48.33 

4 IPIPAN 
1.70 0.75 1.90 2.00 118.88 41.00 7.73 4.00 15.00 8.00 145.21 55.75 

5 ULODZ 
2.19 0.75 1.30 1.40 17.11 17.00 2.92 2.50 7.46 3.00 30.98 24.65 

6 UBG 1.50 0.75 2.00 2.00 29.50 22.00 2.70 2.00 8.50 5.00 44.20 31.75 

7 IPUP 
2.50 2.25 1.00 1.00 23.90 30.00 4.50 3.00 11.00 2.17 42.90 38.42 

8 IBL 4.00 0.75 4.00 3.40 49.00 32.00 2.90 2.50 14.60 6.17 74.50 44.82 

9 LSIL 
1.20 0.75 0.70 2.00 15.80 13.00 3.00 3.00 8.00 5.33 28.70 24.08 

TOTAL  33.79 27.25 23.20 17.83 386.26 228.00 33.67 26.30 124.66 63.17 601.58 362.55 

Table 6. Overview Person-Month Status (2
nd

 year) 
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Consortium WP1 WP2 WP3 WP4 WP5 TOTAL 

Nr 
short 

name 
Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned 

1 HASRIL 
28.00 28.00 6.00 6.00 58.00 56.00 6.00 6.00 22.00 22.00 120.00 118.00 

2 BME 
1.95 2.50 4.45 5.00 116.15 54.00 17.27 12.00 14.10 12.00 153.92 85.50 

3 FFZG 
7.40 7.50 14.60 7.00 50.04 36.00 4.38 6.00 47.50 32.50 123.92 89.00 

4 IPIPAN 
2.50 2.50 6.00 6.00 160.28 82.00 11.00 11.00 16.00 24.00 195.78 117.50 

5 ULODZ 
3.19 2.50 4.00 4.00 33.61 34.00 5.92 7.00 8.96 9.00 55.68 56.50 

6 UBG 
2.50 2.50 6.00 6.00 44.00 44.00 6.00 6.00 15.00 15.00 73.50 73.50 

7 IPUP 4.50 4.50 2.00 2.00 54.00 54.00 5.00 5.00 12.50 12.50 78.00 78.00 

8 IBL 
5.50 2.50 10.00 10.00 70.00 63.00 6.50 6.50 17.80 17.50 109.80 99.50 

9 LSIL 2.50 2.50 9.60 6.00 30.10 26.00 8.00 8.00 12.00 16.00 62.20 58.50 

TOTAL  
58.04 55.00 62.65 52.00 616.18 449.00 70.07 67.50 165.86 160.50 972.80 776.00 

Table 7. Overview Person-Month Status (TOTAL) 
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Overview of the costs per partner 

The following tables give an exhaustive breakdown of spent cost delivered per each partner. The 

figures are adjusted according to the NEF. The explanation of all types of costs follow the tables 

below. 

 

Coordinator - HASRIL   

    

Personnel, subcontracting and other major cost items 

Work 

Packages 

Item description Amount Explanations  

  Personnel costs 266 899 salaries for 42 emloyees 

  Subcontracting 4 315 WS Hungary - for the organization of the 

Hungarian Road Show 

  Other Specific direct 

cost 

35 282 costs for travels (meetings, conferences) and 
equipment 

  Indirect costs 80 070 30% of Personnel costs 

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
386 566  
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FFZG 

 

FFZG    
    

Personnel, subcontracting and other major cost items 

Work Packages Item description Amount Explanations  

  Personnel costs 208 456 Senior researchers and researchers 

partial salaries (154.278,30), 
young researchers full salaries 

(45.177,70: Dasa Berovic, 

Danijela Merkler, Vanja Stefanec, 
Ivana Dobronic, Ana Agic), 

external consultant partial salary 

(9000,00: Max Silberztein) 

  Subcontracting 15 516,21 Invoices by agency Ulix for 

organization of Zagreb road-show 

  Other Specific direct 

cost 

59 220 Travel (RTD and dissemination), 

equipment (3 laptops), 

dissemination material (design, 

production) 

  Indirect costs 62 537 30% of personnel costs 

  Remaining costs 0,00   

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
345 729  
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BME    

    

Personnel, subcontracting and other major cost items 

Work 

Packages 

Item description Amount Explanations  

  Personnel costs 246 890 salaries for 34 people 

  Subcontracting 1 564 Audit fee 

  Other Specific direct 

cost 

20 553 Travel costs, other costs 

  Indirect costs 74 067 30% of Personnel costs 

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
343 074  
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IPIPAN    

    

Personnel, subcontracting and other major cost items 

Work Packages Item description Amount Explanations  

  Personnel costs 357 563 salaries 

  Subcontracting 3 967 Road-show costs 

  Other Specific direct 

cost 

51 333 Travel: 22868,79 EUR 

Equipment: 14994,07 EUR 

Dissemination: 13470,15 EUR 

  Indirect costs 107 268   

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
520 131  
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ULODZ    

    

Personnel, subcontracting and other major cost items 

Work 

Packages 

Item description Amount Explanations  

  Personnel costs 128 037 € 30.98 PMs for 18 employees 

  Subcontracting 13 140,00 € This part of the ULodz budget was increased 

at the expense of Personell costs (with prior 

permission of the project officer). All of the 
subcontracting funds were spent on the 

acquisition and enhancement of the SNUV 

speech database from Voicelab (a speech 
recognition company). The database is now 

available as one of the CESAR resources 

under the CC-BY license for academic and 

commercial use. 

  Other Specific direct 

cost 

42 467 € Travel: 16260.16, Equipment: 1674.93, 

Dissemination: 24531.61 

  Indirect costs 38 411 € 30% of personnel costs 

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
222 055  
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UBG    

    

Personnel, subcontracting and other major cost items 

Work 

Packages 

Item description Amount Explanations  

  Personnel costs 82 192 salareies for 12 persons 

  Subcontracting 13 600 1. External expert (Max Silebrztein) - 9000 

euros   2. University of Belgrade, Faculty of 

Mining and Geology - the usage of hardware 
for web services and maintenance- 4600 

euros 

  Other Specific direct 

cost 

19 038 1. Treveling costs - 3699, 25  2. Equipment - 

3684,05 3. Dissemination -  11654,86  

  Indirect costs 24 658   

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
139 488  
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IPUP    

    

Personnel, subcontracting and other major cost items 

Work 

Packages 

Item description Amount Explanations  

  Personnel costs 135 522,00 Personnel costs used by 11 employees in the 

reporting period. 

  Subcontracting 1 931,00 Costs for organisation of dissemination event 

  Other Specific direct 

cost 

14 672,00 Travel expenses: , 

Dissemination materials, events and 
activities. 

  Indirect costs 36 276,00   

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
 188 401 
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IBL    

    

Personnel, subcontracting and other major cost items 

Work 

Packages 

Item description Amount Explanations  

  Personnel costs 276 707 34 employees for the period from different 

institutions - Institute for Bulgarian language, 

Sofia university, Plovdiv university and 
Tetracom LTD. Employees were from several 

different categories.- computational linguists, 

computer scientists, language researchers, and 
developers. 

  Subcontracting 13 854   

  Other Specific direct 

cost 

34 429 9303.31 euro - traveling to attend Meta-Net 

events, Cesar roadshows, Cesar project 
meetings and dissemination activities; 

12620.48 euro - equipment: servers 1 x HP 

DL160-G8, 1 x IBM System x3550 M3, 
12704.90  euro - for room rental, catering, 

technical equipment for Cesar roadshow in 

Sofia, 02.05.2012, and following 

dissemination events at a national level, 
promotional materials, professional PR 

services for the period. 

  Indirect costs 83 012   

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 
FIANCIAL STATEMENT 

408 002  
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LSIL    

    

Personnel, subcontracting and other major cost items 

Work Packages Item description Amount Explanations  

  Personnel costs 72 541,04 four part time senior researcher, six part time 

technical employees, one part time expert 

  Subcontracting 2 544,08 simultaneous interpretation during the 

roadshow event, design of dissemination 

materials (leaflets, posters), organization of 
roadshow event, compiling of Slovak 

language collocation by Lexical Computing 

  Other Specific direct 

cost 

39 469,68 Computing and storage server, networked 

scanner, HDD's for data storage, various 

computing equipment, expendables, 
workshop and roadshow expenses, Slovak 

language whitepapers, travel expenses 

  Indirect costs 21 762,31   

  Remaining costs     

TOTAL COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
136 317  
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Personnel costs 

The costs are shown in the above presented tables demonstrate that the overall financial plan 

for the second year was adequate to work described in the Description of Work (Annex I.). 

Due to the work done, which encompassed significantly more work than it was signalized in 
the DoW (251 pieces of submitted LRs against the 132 LRs described in the Dow).  

 

Other direct costs 

Other direct costs were allocated in three categories: travel costs, equipment (hardware and 
software) and dissemination costs. The costs given exclude VAT. Because of the massive 

effort in dissemination and awareness rising travel costs and cost for dissemination were 

rather high. All partners took part in several European meeting and conferences. The detailed 
overview of the travel is given in the Use of resources Excel-file, as well as in the Table 2. 

List of meetings. The following list of travels and participants gives a detailed view to the 

travels made in the reporting period: 

 

HASRIL 

 

Paris, France Dávid Takács 

Luxembourg, 
Luxemburg Tamás Váradi 

Istambul, Turkey Tamás Váradi 

Trento, Italy Tamás Váradi 
Bratislava, Slovakia Tamás Váradi 

Bratislava, Slovakia Tibor Pintér 

Istambul, Turkey Enik Heja 

Bruxelles, Belgium András Kornai 
Bruxelles, Belgium Tamás Váradi 

Bruno, Czech 

Republic András Beke 
Bruxelles, Belgium Piroska Lendvai 

Warsaw, Poland Tamás Váradi 

Bruno, Czech 
Republic Tamás Váradi 

Sofia, Bulgaria Piroska Lendvai 

Sofia, Bulgaria Tamás Váradi 

Belgrade, Serbia Tamás Váradi 
Mumbai, India Tamás Váradi 

Zagreb, Croatia Tamás Váradi 

Szeged, Hungary Tamás Váradi 
Szeged, Hungary Csaba Oravecz 

Szeged, Hungary Marton Mihaltz 

Berlin, Germany Tamás Váradi 
 

BME-TMIT 

 

Gyorgy Szaszak Ireland 

Gellert Sarosi Ireland 
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Gyorgy Szaszak Belgium 

Geza Nemeth Belgium 
Peter Nagy Austria 

Geza Nemeth England 

Gyorgy Szaszak Belgium 
Klara Vicsi Czech Republic 

Gyorgy Szaszak Czech Republic 

Gyorgy Szaszak Poland 

Balazs Tarjan Sweden 
Geza Nemeth Slovakia 

Klara Vicsi Slovakia 

Gabor Kiss Slovakia 
Gyorgy Szaszak Switzerland 

Imre Viktor Czech Republic 

Geza Nemeth Poland 
Tibor Fegyo Slovakia 

Geza Nemeth Croatia 

David Sztaho Slovakia 

Geza Nemeth Germany 
Csaba Zainko Slovakia 

Eniko Csala Slovakia 

Balazs Tarjan Slovakia 
Tamas Csapo Slovakia 

Gellert Sarosi Slovakia 

 

 

FFZG 
 

Marko Tadić Sofia, BG road-show preparation 
Kreńimir Ńojat Sofia, BG road-show preparation 

Vanja Ńtefanec Sofia, BG road-show preparation 

Marko Tadić Bruxelles, Y1 review 
Marko Tadić Sofia, BG road-show 

Marko Tadić Bratislava, SK road-show preparation 

Kreńimir Ńojat Istanbul, LREC2012 

Daniela Katunar Istanbul, LREC2012 
Kristina Vučković Istanbul, LREC2012 

Marko Tadić Trento, EAMT2012 

Marko Tadić Bratislava, SK road-show 
Ņeljko Agić Paris, NooJ2012 

Boņo Bekavac Paris, NooJ2012 

Marko Tadić Paris, NooJ2012 
Marko Tadić Bruxelles, META-FORUM2012 

Vanja Ńtefanec 

Cagliari, Between Antiquity and 

Modernity 

Vanja Ńtefanec Dubrovnik, FASSBL2012 preparation 
Marko Tadić Warsaw, PL road-show preparation 

Marko Tadić Mainz, SlavPCorp2012 

Nikola Ljubeńić Mainz, SlavPCorp2012 
Marko Tadić Dubrovnik, FASSBL2012 

Vanja Ńtefanec Dubrovnik, FASSBL2012 
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Ņeljko Agić Dubrovnik, FASSBL2012 

Danijela Merkler Dubrovnik, FASSBL2012 
Dańa Berović Dubrovnik, FASSBL2012 

Daniela Katunar Dubrovnik, FASSBL2012 

Nikola Ljubeńić Dubrovnik, FASSBL2012 
Ana Agić Dubrovnik, FASSBL2012 

Kreńimir Ńojat Dubrovnik, FASSBL2012 

Vanja Ńtefanec Dubrovnik, FASSBL2012 

Boņo Bekavac Dubrovnik, FASSBL2012 
Marko Tadić Warsaw, PL road-show 

Marko Tadić Ljubljana, IS-JT2012 

Ņeljko Agić Ljubljana, IS-JT2012 
Danijela Merkler Ljubljana, IS-JT2012 

Nikola Ljubeńić Ljubljana, IS-JT2012 

Dańa Berović Ljubljana, IS-JT2012 
Marko Tadić Belgrade, SR road-show preparation 

Marko Tadić Sofia, CLARIN2012 

Ņeljko Agić Sofia, CLARIN2012 

Marko Tadić Belgrade, SR road-show 
Ņeljko Agić Belgrade, SR road-show 

Boņo Bekavac Belgrade, SR road-show 

Nikola Ljubeńić Ljubljana, research 
Danijela Merkler Mumbai, COLING2012 

Ņeljko Agić Mumbai, COLING2012 

Marko Tadić Budapest, HU road-show 

Damir Boras Budapest, HU road-show 
Nives Mikelić 

Preradović Budapest, HU road-show 

Boņo Bekavac Budapest, HU road-show 
Marko Tadić Berlin, META-SHARE2013 

Boņo Bekavac Berlin, META-SHARE2013 

Marko Tadić Luxembourg, Y2 review 
Boņo Bekavac Luxembourg, Y2 review 

 

IPIPAN 

Maciej Ogrodniczuk Belgium, Brussel 

Adam Przepiórkowski Turkey, Stambul 
Maciej Ogrodniczuk Turkey, Stambul 

Maciej Ogrodniczuk Belgium, Brussel  

Adam Przepiórkowski Indonesia, Denpasar 
Adam Przepiórkowski South Korea, Jeju  

Katarzyna Krasnowska Czech Republic, Brno  

Adam Przepiórkowski Czech Republic, Brno  

Adam Przepiórkowski Germany, Mainz 
Bartosz Zaborowski Japan, Kanazawa  

Adam Przepiórkowski Japan, Kanazawa  

Maciej Ogrodniczuk Croatia, Zagreb 
Jakub Waszczuk India, Mombai  

Adam Przepiórkowski India, Mombai 

Jakub Waszczuk Poland, Warsaw  
Agata Savary  India, Mombai  

Maciej Ogrodniczuk Hungary, Budapest 
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Maciej Ogrodniczuk Luxembourg 

 

ULodz 

 

Piotr Pęzik Warsaw 

Piotr Pęzik Luxembourg 

Piotr Pęzik Istanbul 

Łukasz Dróżdż Istanbul 
Piotr Pęzik Warsaw 

Mikołaj Deckert Berlin 

Maciej Buczek Berlin 
Piotr Pęzik Berlin 

Łukasz Dróżdż Berlin 

Piotr Pęzik Warsaw 
Piotr Pęzik Brussels 

Piotr Pęzik Poznan 

Piotr Pęzik Warsaw 

Piotr Pęzik Brussels 
Piotr Pęzik Maribor, Slovenia 

Maciej Buczek Zagreb 

Łukasz Drożdż Zagreb 
Piotr Pęzik Zagreb 

Łukasz Dróżdż Budapest 

Maciej Buczek Budapest 

Piotr Pęzik Budapest 
 

 

UBG 

 

Dusko Vitas Brussels 

Cvetana Krstev Brussels 
Dusko Vitas Hamburg 

Cvetana Krstev Hamburg 

Zorica 

Stanimirovic Sofia 
Krstev Cvetana Amsterdam 

 

 

IPUP 
 

Mladen 

Stanojevic Brussel 

Uros Milosevic Paris 
Mladen 

Stanojevic Brussel 

Natalija 
Kovacevic Varsava 

Mladen Zagreb 
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Stanojevic 

Mladen 
Stanojevic Budapest 

Mladen 

Stanojevic Luxemburg 
 

 

IBL 

 

Svetla Koeva 

Sofia- Paris- Luxembourg-Paris- 

Sofia 
Svetla Koeva Sofia- Venice- Sofia 

Svetla Koeva 

Sofia-Vienna-Dubrovnik-Vienna-

Sofia 
Svetla Koeva Sofia-Moscow-St.Petersburg 

Svetla Koeva Sofia-Budapest-Sofia 

Svetla Koeva 

Sofia-Vienna-Dubrovnik-Vienna-

Sofia 
Angel Genov Sofia-Berlin 

Svetla Koeva Sofia-Berlin 

Hristina Kukova Sofia- Veliko Turnovo 
Svetla Koeva Sofia- Plovdiv- Sofia 

Svetla Koeva Sofia-Brussels-Sofia 

Svetla Koeva Sofia-Istanbul-Sofia 
Cvetana 

Dimitrova Sofia-Brussels-Sofia 

Svetla Koeva Sofia-Brussels-Sofia 

Cvetana 
Dimitrova Sofia- Düsseldorf- Warsaw- Sofia 

Svetla Koeva 

Sofia-Vienna-Belgrade-Sofia-

Vienna 

Svetla Koeva 

Sofia-London-Dublin-London-

Sofia 

Svetla Koeva 
Sofia-Vienna-Zagreb-Vienna-
Sofia 

Svetla Koeva Sofia-Munich-Berlin-Vienna-Sofia 

Cvetana 

Dimitrova Sofia-Munich-Berlin-Vienna-Sofia 
Svetla Koeva Sofia-Brussels-Sofia 

 

 

LSIL 

R. Garabík Brussels 

A. Ņáková Sofia 

K. Gajdońová Sofia 
A. Ņáková Warsaw 

R. Garabík Warsaw 

A. Ņáková Zagreb 
R. Garabík Zagreb 

R. Garabík Budapest 

A. Ņáková Berlin 
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R. Garabík Berlin 

R. Garabík Luxembourg 
 

Subcontracting 

The major items of Subcontracting were the organisation fee for Road-shows organized in the 

second year of the project and the other dissemination activities, where a third party was hired. 

Equipment 

All partners spent costs for equipment, which were mainly PC-s, note-books, servers and 
other technical materials. 

Dissemination 

Costs for dissemination were spent on conferences (participation or organisation) and on 

producing materials for dissemination purposes (posters, leaflets). The dissemination cost 
were covered from the Subcontracting budget, as the major dissemination activity in  the 

second year were the locally organized Road-shows, which took place in every country of the 

projects. 


